

# FACT SHEET

## Stockton Modular Expansion Project



### Milestones:

- **Aug 2011:** VAPAHCS enters in to ground lease agreement for 1.9 acres of additional land behind existing Stockton CBOC
- **Sept 2011:** VAPAHCS completes design and lets contract for purchase of 5 modular trailers to provided expanded clinical services
- **Apr 2012:** Construction begins on the site to provide utilities and infrastructure to support the modular trailers
- **Feb 2013:** Modular trailers are placed, inspected, accepted from manufacturer
- **Apr 2013:** Design process for covered walkways begins in collaboration with County of San Joaquin
- **Jun 2013:** Construction begins on site improvements around recently placed modular trailers
- **Jan 2014:** VAPAHCS receives occupancy permits from County of San Joaquin
- **Mar 2014:** Construction solicitation for Aesthetic Improvements project
- **Sept 2014:** Design contract let for construction of additional restrooms
- **Mar 2015:** Construction for Aesthetic Improvements project begins
- **Apr 2015:** Anticipated solicitation for construction of restroom addition

For more information about the VA Palo Alto Health Care System, please visit <http://www.paloalto.va.gov>.